
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

DACA45-01-D-0001 Task Order 014
VB I-70 Super-fund Site

SDMS Document ID

.....
2022488

Time Period: 18JUL03 25JUL03 Report # 001

Project Safety Report
Days Worked To Date:

Project Man-hours To Date: •

7

712.50

Date of Last Accident:

Hours Worked w/o Accident:

N/A

712.50

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.

Project Schedule Report

Task

Site Set-up
Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03
12AUG03
15SEP03
02FEB04

21JUL03

Finished

11AUG03
24AUG03
20FEB04
20Feb04

20FEB04

DUR
Current

Start

21JUL03*
13AUG03*
16SEP03*

21JUL03*

Finished

12AOG03*
12DEC03
20FEB04

20FEB04

DUR
%

Complete

20
0
0
0

10
1 These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities
• Site administration representatives on site to conduct procurement of materials, finalize work plans, and set

up site.
• Site coordination team mobilized to site to begin contacting homeowners by means of an access

agreement. All access agreements were mailed for 144 homes.

Upcoming Project Activities

Site coordination will begin Restoration appointments next week.
Excavation activities will begin August 12, 2003.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
0
0

To Date
0
0

Comment

Project Photos

Additional Comments/Observations
a None

Signed: Date:
25 Jul 03
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